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SCR Process Steps:

1. Authorized Submitter forwards SCR to GESDREQUEST (PCO)

2. PCO Logs request into Timeline, establishes project folder, provides advance 
copy to involved branches, sections

3. GPRT reviews pending requests, assesses impact, and assigns FRD Due 
Date

4. SRB prepares FRD for review

5. PCO requests IA when FRD review period begins

6. Development branches review FRD and prepare estimates

7. CMB forwards FRD to customer

8. FMO prepares IA and forwards to customer

9. Customer returns signed FRD

10. Customer returns signed IA

11. PCO presents eligible projects to CCB for scheduling (FRD and IA signed)

12. CCB schedules projects, addresses problems, issues raised by customers 
or developers

13. PCO reports scheduled, unscheduled status to PRT biweekly

14. CCB reviews schedule progress and SCR inventory status biweekly

15. Development, Operations branches implement SCRs, report status, issues 
to CCB

Abbreviations:

CCB – Configuration Control Board

CMB – Client Management Branch

FMO – Financial Management Office

FRD – Functional Requirements Document

GPRT – GESD/PCO Review Team

IA – Interagency Agreement

PCO – Project Control Office

PRT – Project Review Team (Customer)

SCR – Software Change Request

SRB – System Requirements Branch
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